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EWR - Newark Liberty International Airport (Activities)
Segregate Departures by fix for Runway 22R 03/01/2010 - 11/30/2015

Project Initiative Description Status Start Finish

Planning and Concept
Development, Alternative
Selection and Preliminary
Engineering

Overall objective is to provide
Air Traffic Control (ATC)
greater flexibility to stage and
segregate Runway 22R
departures by departure fix.
This will be accomplished with
the use of multiple entrance
taxiways for Runway 22R
departures

Two Alternatives ("A" and
"B") were developed and
coordinated with EWR ATC
and other stakeholds. As a
result of this coordination,
Design Alternative "A" was
selected and design
engineering has started.

03/01/2010
A 

03/15/2011
A 

Design Engineering

This activity includes the
preparation of construction
drawings, specifications and
contract documents needed to
award a construction contract
for the performance of the work.

Design Engineering has
started.

03/15/2011
A 10/15/2013 

Construction Contract
Procurement

This activity includes all work
associated with procuring
contract services to
construct/implement all work
contained in the final design.
This activity concludes with
contract award.

 10/15/2013 05/01/2014 

Construction/Implementation

This activity includes the
performance of all construction
and implementation work
needed to build the elements
shown in the construction
contract. This work will include
paving, grading, drainage,
electrical, etc.

Construction is scheduled to
begin April 2014 in
conjunction with the R/W
4L-22R Rehabilitation Project.
Completion date is tentative
pending staging plan
determination.

04/01/2014 11/30/2015 

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs). 

http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

